
Hanford Site Performance Report – April 1999
Section E–Spent Nuclear Fuels

COST VARIANCE ANALYSIS: (-$4.0M)

WBS/PBS Title

DOE/RL-99-03, Rev.-6 E: 3-1

1.3.1.1/WM01 Spent Nuclear Fuel

Description and Cause: The $4.0  million (four percent) unfavorable cost variance is within tolerance.
Impact:  No impact.
Corrective Actions: None.


